
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14400-12-000-1

Estimate Summary By Project

Estimate Number: 0020

08/08/2014

Contract Location: Time Allowed:

0.602 MILE OF WIDENING AND RECONSTRUCTION ON OLD HULL RD (CR

 

Contractor:

MCCOY GRADING, INC. Date Let:

450 CALLAWAY RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

GREENVILLE GA 30222-3388 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

09/21/2012

10/05/2012

11/20/2012

11/27/2012

12/17/2012

00/00/0000

00/00/0000

765 Days

12/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 80.00

612 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,079,513.35

$2,079,513.35

$467,926.07

77.50%

Counties:

Clarke

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

142230-      $2,079,513.36 $2,079,513.36 $467,926.08 77.50% $34,416.96

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14400-12-000-1

Estimate Summary By Project

Estimate Number: 0020

08/08/2014

Project Number: 142230-      OLD HULL RD (CR 127) - WIDENING

 

STP00-0343-00(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,289,269.84 $1,261,736.27 $27,533.57

Non-Participating $322,317.44 $315,434.05 $6,883.39

Total Earnings $1,611,587.28 $1,577,170.32 $34,416.96

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,611,587.28 $1,577,170.32 $34,416.96

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $145,000.00 $145,000.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($145,000.00)

Total: $1,611,587.28 $1,577,170.32

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $34,416.96

$0.00($145,000.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14400-12-000-1

Estimate Summary By Project

Estimate Number: 0020

08/08/2014

Project Number 142230-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 1.000

 37113.970 .000

STP00-0343-00(001)

 

1.000 $.00 $37,113.97

0019 207-0203     FOUND BKFILL MATL, TP II CY  40.000 193.407

 35.330 7.111

 

 

200.518 $251.23 $7,084.30

0020 210-0100     GRADING COMPLETE - LS  1.000 .967

 398117.800 .020

STP00-0343-00(001)

 

.987 $7,962.36 $392,942.27

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  14,700.000 12,561.600

 16.700 18.470

 

 

12,580.070 $308.45 $210,087.17

0030 318-3000     AGGR SURF CRS TN  240.000 416.670

 15.590 .000

 

 

416.670 $.00 $6,495.89

0041 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  .000 191.340

L BITUM MATL & H LIME 79.920 .000

Temporary Asphalt Paving

                                                            

191.340 $.00 $15,291.89

0051 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 279.160

L & H LIME 73.370 .000

Temporary Asphalt Paving

                                                            

279.160 $.00 $20,481.97

0065 441-0104     CONC SIDEWALK, 4 IN SY  4,600.000 4,053.118

 23.290 115.099

 

 

4,168.217 $2,680.66 $97,077.77

0070 441-0106     CONC SIDEWALK, 6 IN SY  32.000 16.400

 42.140 17.111

 

 

33.511 $721.06 $1,412.15



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14400-12-000-1

Estimate Summary By Project

Estimate Number: 0020

08/08/2014

Project Number 142230-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0075 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  160.000 110.490

 38.810 111.954

 

 

222.444 $4,344.93 $8,633.05

0085 441-5003     CONCRETE HEADER CURB, 8 IN, TP 3 LF  160.000 .000

 14.420 209.500

 

 

209.500 $3,020.99 $3,020.99

0090 441-6012     CONC CURB & GUTTER, 6 IN X 24 IN, TP 2 LF  7,200.000 6,141.500

 9.980 162.000

 

 

6,303.500 $1,616.76 $62,908.93

0104 500-3200     CLASS B CONCRETE CY  50.000 .000

 166.330 3.266

 

 

3.266 $543.23 $543.23

0160 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  2.000 4.000

 444.670 .000

 

 

4.000 $.00 $1,778.68

0174 576-1018     SLOPE DRAIN PIPE, 18 IN LF  90.000 128.000

 31.570 .000

 

 

128.000 $.00 $4,040.96

0178 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  72.000 228.521

 46.120 165.329

 

 

393.850 $7,624.97 $18,164.36

0180 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  150.000 478.000

 35.000 94.219

 

 

572.219 $3,297.67 $20,027.67

0185 603-7000     PLASTIC FILTER FABRIC SY  222.000 706.521

 2.700 112.000

 

 

818.521 $302.40 $2,210.01



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14400-12-000-1

Estimate Summary By Project

Estimate Number: 0020

08/08/2014

Project Number 142230-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0190 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  355.000 361.000

 22.540 .000

 

 

361.000 $.00 $8,136.94

0245 668-1210     CATCH BASIN, GP 2, ADDL DEPTH LF  26.000 38.900

 205.020 .000

 

 

38.900 $.00 $7,975.28

0255 668-2110     DROP INLET, GP 1, ADDL DEPTH LF  7.000 8.730

 125.500 .000

 

 

8.730 $.00 $1,095.62

0265 668-2210     DROP INLET, GP 2, ADDL DEPTH LF  15.000 16.869

 208.250 .000

 

 

16.869 $.00 $3,512.97

0275 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  6.000 10.466

 220.270 .000

 

 

10.466 $.00 $2,305.35

Category Amount: $32,674.71 $932,341.42

Category Number: 0020 EROSION CONTROL

0310 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  5.000 15.500

/SAND BAGS 131.340 .000

 

 

15.500 $.00 $2,035.77

0335 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  50.000 51.000

 0.930 .000

 

 

51.000 $.00 $47.43

0360 167-1500     WATER QUALITY INSPECTIONS MO  19.000 17.000

 736.840 1.000

 

 

18.000 $736.84 $13,263.12



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14400-12-000-1

Estimate Summary By Project

Estimate Number: 0020

08/08/2014

Project Number 142230-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0370 171-0030     TEMPORARY SILT FENCE, TYPE C LF  7,100.000 6,413.475

 3.310 303.750

 

 

6,717.225 $1,005.41 $22,234.01

Category Amount: $1,742.25 $37,580.33

Project Total Amount: $34,416.96 $1,611,587.28


